ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಕಾರ್ಯಪಾಲಕಅಭಿಯಂತರರಕಛೇರಿ, ದಾಸರಹಳ್ಳಿ ವಿಭಾಗ

5/4/2023

"ಧೃಢೀಕರಣ ಪತ್ರ"

ಕಾಮಗಾರಿಯ ಹೆಸರು:– Community Property and improvements to park in ward no 13 Shettyhalli sub division.

ಜಾಬ್ ಕೋಡ್ ಸಂಖ್ಯೆ:– 013-19-000011

ಕರಾರು ಒಪ್ಪಂದದ ಸಂಖ್ಯೆ ಮತ್ತು ದಿನಾಂಕ:–EE/DD/AGR/71/2022, Dated:01.07.2022.

ಕಾರ್ಯಾದೇಶ ಸಂಖ್ಯೆ ಮತ್ತು ದಿನಾಂಕ:–EE/DD/WO/71/2022, Dated:01.07.2022.

ಕಾಮಗಾರಿಯ ಒಟ್ಟು ಅಂದಾಜು ಮೊತ್ತ:– ರೂ.7.50 ಲಕ್ಷಗಳು

ಬಿಲ್ಲಿನ ಮೊತ್ತ: ರೂ.6,46,157/–(ಮೊದಲನೇ ಮತ್ತು ಅಂತಿಮ ಬಿಲ್ಲು)

****

ಮೇಲ್ಕಂಡ ವಿಷಯಕ್ಕೆ ಸಂಬಂಧಿಸಿದಂತೆ, ಸದರಿ ಕಾಮಗಾರಿಯ ಬಿಲ್ಲಿಗೆ ಸಂಬಂಧಿಸಿದ ಧೃಡೀಕೃತ ದಾಖಲೆಗಳನ್ನು Financial codeರ ಅನ್ವಯ Pre-audit ಮಾಡಿ, ಪರಿಶಿಲಿಸಲಾಗಿದೆ ಎಂದು ಈ ಮೂಲಕ ದೃಡೀಕರಿಸಲಾಗಿದೆ.

ಲೆಕ್ಕಾಧೀಕ್ಷಕರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

21.	1. Measurement book / E-MB shall have following:	
	• Name of the work	Same as in the Original Job Code
	• Work order no and date	EE/DD/WO/71/2022-23 Dated: 01.07.2022 Estimate Modified EE/DD/WO/607/2022-23 Dated: 21.03.2023
	• Date of Pre-measurements / measurements (RA /Final etc., as the caste may be but the dates should be after work order)	Recorded
	• Items wise measurement (as per standard recording requirements)	Recorded
	• Check measurement with date / dates by the concerned AEE /EE as per codal requirements	AEE Check measurement date: EE Check measurement date:
	• Completion certificate as the case may be.	Attached
	• Sketch recorded in the measurement book (for items / works executed) – tallies with sketches as per original sanctioned estimate / revised estimate	Attached
	• In case of final bills / claims, the agency shall accept in writing as per codal procedure.	Accepted
	• Divisional accounts officials shall check and verify the arithmetical calculation as required under A code.	Checked and Verified
22	I. In case of deviation of the quantities – work slip / EIRL during execution:	-
	• For deviation in quantity deviation carried out / executed over and above sanction BOQ	-
	• Chief Engineer inspection report / Approval	-
	• Approval of work slip (PWG-45-A code-II) and work slip amount	-
	• Approval of EIRL (PWG-195, D code-I) and EIRL amount	-
	• Date of approval of EIRL / Work slip	-
	• Date of Approval is before Completion	-
	• Acceptance letter by agency to carry out additional items	-
	• Supplementary agreement { (D Code-I) (195 (8) (9) (10)}	-
	ಅಂದಾಜುಪಟ್ಟಿ ನಕ್ಷೆ / ಅಳತೆ ಪುಸ್ತಕದ ನಕ್ಷೆ ಒಂದೇಯಾಗಿರುವ ಬಗ್ಗೆ / Sketch should be same in both estimate and MB	Same as in the Estimate
23.	II. Depending on the quantities variations and amount modified / revised estimate with administrative approval and technical sanction details as the case may be.	-
	• Name of the work	-
	• Work order No and date	-
	• Date of Measurements Recorded (including Pre-measurements)	-
	• Check measurement date by AEE	-
24.	• Acceptance signature of Agency	-
25.	• SBR No with date	-

ಸಹಾಯಕ ಅಭಿಯಂತರರು
ವಾರ್ಡ್ ಸಂಖ್ಯೆ: 13

26.	• BR No with date	
27.	• Quantity of recorded items in contract certificate shall tally with the measurement book and BOQ	Yes
28.	• Major 4 items of work executed	
29.	• Royalty amount deducted & % Compared to estimate amount	
30.	• Statutory deductions as per prevailing norms code.	Yes
31.	IV Other details :-	
	• Completion certificate duly certified by the competent authority in case of final bills { (D Code) 185 (d)} {(form PWG – 46- A code-II)}	Executive Engineer Signed
	• Penalty in case of delay in completion of works.	
	• EOT (Extension of time) – According if any as per norms)	
	• Price adjustment (if the clause included in the tender)	
	• Quality Assurance test reports as per MORT & H or other relevant standards. (No of tests reports / results should be on par with the frequency as stipulated in MORT&H or other relevant standards)	

ವಿಷಯ ನಿರ್ವಾಹಕರು

ಲೆಕ್ಕಾಧೀಕ್ಷಕರು